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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
Contract Location: Total to Date  Prev to Date This Estimate
IN LEXINGTON Estimate Type:  PROG Current Contract Amt Total Earnings ~ $1,674,753.35 $1,187,881.90  $486,871.45
$4,541,561.98 Stockpiled Materials $48,089.51 $31,283.00 $16,806.51
Contractor: Original Contract Amt Gross Earnings $1,722,842.86  $1,219,164.90 $503,677.96
ontractor: Date Let 02262015 $4.412.369.98 Retainage $.00 $.00 $.00
PAULSEN, INC. a ed Z : 20 Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 _ Datf; Awar ed : gi;i‘;ﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
P O BOX 17 _ 37% Net Earnings $1,722,842.86 $1,219,164.90 $503,677.96
Date Notice for Work to )
Begin:  07.27.2015 % Time Comp
COZAD NE 69130-0017 gin: e 669%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 02.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61514 000 STP-21-2(111) 21 27.86 28.68 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
ELEC Total for Adjustments $.00 $.00 $.00
Payment  $1,722,842.86 $1,219,164.90 $503,677.96
Project Manager District Engineer
Lewandowski, Daniel J 06.06.2016 Craig, Cameron 06.06.2016
Construction Engineer Controller
Halstead, Kerri 06.06.2016 Burling, Laurie 06.07.2016
Controller
Burling, Laurie 06.07.2016
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 42 CULVERTS Non participating 4015 4015 P700.30 104.00 0.000 0.00
4007 4007 4016.08 4,750.00 0.000 0.00 30"STORM SEWER PIPE, TYPE 1,7 OR 8 LF 13.000 1,352.00
MANHOLE EACH 1.000 4,750.00 Connect manhole to inlet. 0.000 0.00
1.000 4,750.00 0.000 0.00
Manhole @ Sta 45+00 13' Lt. 1.000 4750.00
: e GROUP 42 CULVERTS Non participating Contracted 0.00
4008 4008 4016.09 6,200.00 0.000 0.00 Current 48,438.00
MANHOLE EACH 1.000 6,200.00 In place 17,700.00
1.000 6,200.00 i i .
Manhole @ Sta 46+58, 13' Lt. This Estimate 17,700.00
1.000 6,200.00 GROUP 1 GRADING
4009 4009 4016.10 6,750.00 0.000 0.00 0001 0001 0030.10 25,000.00 1.000 25,000.00
MANHOLE EACH 1.000 6,750.00 MOBILIZATION LS 1.000 25,000.00
1.000 6,750.00 1.000 25,000.00
Manhole @ Sta 48+75, 13' Lt.
1.000 6,750.00 0.000 0.00
4010 4010 4016.11 5,000.00 0.000 0.00 0002 0002 1000.00 1,500.00 2.000 3,000.00
MANHOLE EACH 1.000 5,000.00 LARGE TREE REMOVAL EACH 2.000 3,000.00
Manhole @ Sta 22+96, 13' Lt. 0.000 0.00 2.000 3,000.00
0.000 0.00 0.000 0.00
4011 4011 4016.12 5,000.00 0.000 0.00 0003 0003 1009.00 5,000.00 1.000 5,000.00
MANHOLE EACH 1.000 5,000.00 GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00
Manhole @ Sta 24+42, 13' Lt. 0.000 0.00 0.500 2,500.00
0.000 0.00 0.000 0.00
4012 4012 4016.13 5,000.00 0.000 0.00 0004 0004 1010.01 12.00 4,018.000 48,216.00
MANHOLE EACH 1.000 5,000.00 EXCAVATION (ESTABLISHED QUANTITY) CY 4,018.000 48,216.00
Manhole @ Sta 26+74, 13' Lt. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4013 4013 4002.00 3.00 0.000 0.00 0005 0005 1011.00 30.00 11.000 330.00
CAST IRON COVER AND FRAME LB 4,440.000 13,320.00 WATER MGAL 11.000 330.00
Frame and Covers for additional Manholes. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4014 4014 P700.24 82.00 0.000 0.00 0006 0006 1016.00 550.00 26.000 14,300.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 13.000 1,066.00 RE-ESTABLISH PROPERTY CORNER EACH 26.000 14,300.00
. 0.000 0.00 0.000 0.00
Connect manhole to inlet
0.000 0.00 0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0007 0007 1101.00 10.00 23,411.000 234,110.00 0014 0014 3013.15 34.50 1,332.000 45,954.00
REMOVE PAVEMENT 5\% 23,411.000 234,110.00 CONCRETE CLASS 47B-3500 BARRIER CURB LF 1,332.000 45,954.00
10,405.187 104,051.87 0.000 0.00
128.778 1,287.78 0.000 0.00
0008 0008 1102.00 10.00 46.000 460.00 0015 0015 3016.21 48.00 6,394.000 306,912.00
REMOVE ASPHALT SURFACE SY 46.000 460.00 CONCRETE CLASS 47B-3000 SIDEWALKS sY 6,394.000 306,912.00
200.444 2,004.44 50.754 2,436.19
0.000 0.00 0.000 0.00
0009 0009 1106.00 10.00 1,307.000 13,070.00 0016 0016 3016.39 55.00 400.000 22,000.00
REMOVE DRIVEWAY SY 1,307.000 13,070.00 DETECTABLE WARNING PANEL SF 400.000 22,000.00
297.694 2,976.94 20.000 1,100.00
0.000 0.00 0.000 0.00
0010 0010 1107.00 9.00 3,091.000 27,819.00 0017 0017 3020.24 43.00 1,301.000 55,943.00
REMOVE WALK sy 3,091.000 27,819.00 CONCRETE CLASS 47B-3500 DRIVEWAY sSY 1,301.000 55,943.00
1,402.932 12,626.39 0.000 0.00
0.000 0.00 0.000 0.00
0011 0011 1123.75 700.00 1.000 700.00 0018 0018 3075.46 56.00 23,731.000  1,328,936.00
REMOVE CONCRETE SIGN BASE EACH 1.000 700.00 9" DOWELED CONCRETE PAVEMENT, CLASS 5% 23,731.000  1,328,936.00
0.000 0.00 47B-3500 7,044.052 394,466.91
0.000 0.00 6,944.617 388,898.55
GROUP 1 GRADING Contracted 372,005.00 0019 0019 4015.00 350.00 4.000 1,400.00
Current 372,005.00 ADJUST MANHOLE TO GRADE EACH 4.000 1,400.00
In place 152,159.64 1.000 350.00
This Estimate 1,287.78 1.000 350.00
GROUP 3 CONCRETE PAVEMENT 0020 0020 4764.35 8.80 7,772.000 68,393.60
0012 0012 0030.00 150,000.00 1.000 150,000.00 4" PERFORATED PIPE UNDERDRAIN LF 7,772.000 68,393.60
MOBILIZATION LS 1.000 150,000.00 1,225.000 10,780.00
0.000 0.00 1,225.000 10,780.00
0.000 000 0021 0021 4900.27 18.00 460.000 8,280.00
0013 0013 2010.00 35.00 50.000 1,750.00 CURB INLET SEDIMENT FILTER LF 460.000 8,280.00
CRUSHED ROCK SURFACE COURSE cy 50.000 1,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00  go22 0022 7515.36 2.00 1,500.000 3,000.00
5" WHITE WET REFLECTIVE POLYUREA LF 1,500.000 3,000.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0023 0023 7515.38 11.00 250.000 2,750.00 0032 0032 9170.00 220.00 86.338 18,994.36
12" WHITE WET REFLECTIVE POLYUREA LF 250.000 2,750.00 EARTH SHOULDER CONSTRUCTION STA 86.338 18,994.36
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 7516.13 11.00 150.000 1,650.00 0033 0033 9173.20 2.00 23,731.000 47,462.00
12" YELLOW WET REFLECTIVE POLYUREA LF 150.000 1,650.00 SUBGRADE PREPARATION SY 23,731.000 47,462.00
PAVEMENT MARKING, GROOVED 0.000 0.00 7,910.333 15,820.67
0.000 0.00 0.000 0.00
0025 0025 7516.35 2.00 11,000.000 22,000.00 0034 0034 L001.02 7,000.00 0.120 840.00
5" YELLOW WET REFLECTIVE POLYUREA LF 11,000.000 22,000.00 SEEDING, TYPE B ACRE 0.120 840.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 7519.11 500.00 1.000 500.00 0035 0035 L010.00 8.00 1,851.000 14,808.00
ONLY, PREFORMED PAVEMENT MARKING EACH 1.000 500.00 SODDING SY 1,851.000 14,808.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0027 0027 7520.00 550.00 28.000 15,400.00 0036 0036 L032.80 6,000.00 0.180 1,080.00
ARROW, PREFORMED PAVEMENT MARKING EACH 28.000 15,400.00 HYDROMULCH TON 0.180 1,080.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0028 0028 7521.24 24.00 250.000 6,000.00 0037 0037 W600.03 250.00 8.000 2,000.00
24" WHITE PREFORMED PAVEMENT MARKING LF 250.000 6,000.00 ADJUST VALVE BOX TO GRADE EACH 8.000 2,000.00
0.000 0.00 1.000 250.00
0.000 0.00 1.000 250.00
0029 0029 8029.25 6.60 23,731.000 156,624.60 4001 4001 1101.25 4.30 0.000 0.00
FOUNDATION COURSE SY 23,731.000 156,624.60 SAWING PAVEMENT LF 8,500.000 36,550.00
2 7,910.330 52,208.18 Sawing required for plan phasing 705.745 3,034.70
7,910.330 52,208.18 0.000 0.00
0030 0030 9034.00 7.00 1,301.000 9,107.00 4002 4002 9009.78 53.75 0.000 0.00
PREPARATION OF INTERSECTIONS AND SY 1,301.000 9,107.00 TEMPORARY SURFACING SY 450.000 24,187.50
DRIVEWAYS 0.000 000 o 400.888 21,547.73
0.000 0.00 0.000 0.00
0031 0031 9111.00 24.00 92.778 2,226.67 4004 4004 1580.00 11.00 0.000 0.00
WATER MGAL 92.778 2,226.67 TEMPORARY ACCESS ROAD SY 1,000.000 11,000.00
0.000 0.00 303.904 3,342.94
0.000 0.00 0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 3016.99 1.50 0.000 0.00 0044 0044 4016.00 5,000.00 1.000 5,000.00
IMPRINTED CONCRETE 5% 1,435.000 2,152.50 MANHOLE EACH 1.000 5,000.00
2' width behind the back of curb in the concrete 0.000 0.00 AT STATION 21+48 - 28' LT. 1.000 5,000.00
sidewalk 0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 2,204,011.23 0045 0045 4016.01 10,000.00 1.000 10,000.00
Current 2,367,901.23 MANHOLE EACH 1.000 10,000.00
In place 505,337.32 AT STATION 31+40 - 19' LT. 1.000 10,000.00
This Estimate 452,486.73 0.000 0.00
GROUP 4 CULVERTS 0046 0046 4016.02 4,600.00 1.000 4,600.00
0038 0038 0030.40 35,000.00 1.000 35,000.00 MANHOLE EACH 1.000 4,600.00
MOBILIZATION LS 1.000 35,000.00 At STATION 37427 - 27 LT, 1.000 4,600.00
1.000 35,000.00 0.000 0.00
0.000 0.00 0047 0047 4016.03 8,700.00 1.000 8,700.00
0039 0039 1119.00 500.00 16.000 8,000.00 MANHOLE EACH 1.000 8,700.00
REMOVE INLET EACH 16.000 8,000.00 AT STATION 49461 - 27 LT 1.000 8,700.00
10.000 5,000.00 0.000 0.00
0.000 0.00 0048 0048 4016.04 7,500.00 1.000 7,500.00
0040 0040 2017.01 800.00 5.080 4,064.00 MANHOLE EACH 1.000 7,500.00
CRUSHED ROCK cY 5.080 4,064.00 AT STATION 50425 - 13' LT. 1.000 7,500.00
2.700 2,160.00 0.000 0.00
0.000 0.00 0049 0049 4016.05 4,000.00 1.000 4,000.00
0041 0041 4002.00 3.00 13,125.000 39,375.00 MANHOLE EACH 1.000 4,000.00
CAST IRON COVER AND FRAME LB 13,125.000 39,375.00 1 STATION 51475 - 13' LT 1.000 4,000.00
3,625.000 10,875.00 0.000 0.00
0.000 0.00 0050 0050 4016.06 3,500.00 1.000 3,500.00
0042 0042 4004.00 3.70 10,275.000 38,017.50 MANHOLE EACH 1.000 3,500.00
CAST IRON GRATE LB 10,275.000 38,017.50 At STATION 53475 - 13 LT, 1.000 3,500.00
5,375.000 19,887.50 0.000 0.00
0.000 0.00 0051 0051 4016.07 3,600.00 1.000 3,600.00
0043 0043 4004.80 3.70 9,694.000 35,867.80 MANHOLE EACH 1.000 3,600.00
STRUCTURAL STEEL FOR FACE ARMOR LB 9,694.000 35,867.80 1 STATION 55410 - 13' LT. 1.000 3,600.00
100.000 370.00 0.000 0.00
0.000 0.00 0052 0052 4017.00 2,500.00 2.000 5,000.00
TAPPING EXISTING MANHOLE EACH 2.000 5,000.00
1.000 2,500.00
0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0053 0053 4043.50 17.00 4,044.000 68,748.00 0062 0062 P700.15 57.00 1,109.000 63,213.00
REMOVE SEWER PIPE LF 4,044.000 68,748.00 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,109.000 63,213.00
3,823.000 64,991.00 399.000 22,743.00
0.000 0.00 0.000 0.00
0054 0054 4095.65 65.00 5.000 32500 0063 0063 P700.18 60.00 530.000 31,800.00
WIRE MESH SF 5.000 32500 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 530.000 31,800.00
5.000 325.00 470.000 28,200.00
0.000 0.00 0.000 0.00
0055 0055 4105.59 1,100.00 213.010 234,311.00 0064 0064 P700.24 82.00 1,537.000 126,034.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 213.010 234,311.00 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,537.000 126,034.00
JUNCTION BOX 128.020 140,822.00 1,553.000 127,346.00
0.000 0.00 0.000 0.00
0056 0056 4107.07 1,000.00 3.340 3,340.00 0065 0065 P700.30 104.00 975.000 101,400.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 3.340 3,340.00 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 975.000 101,400.00
COLLARS 3.820 3,820.00 983.000 102,232.00
0.000 0.00 0.000 0.00
0057 0057 4130.06 1,400.00 0.050 70.00 0066 0066 P710.06 32.00 505.000 16,160.00
CLASS 47B-3000 CONCRETE FOR PIPE cy 0.050 70.00 6" STORM SEWER PIPE, TYPE 7 OR 8 LF 505.000 16,160.00
CULVERT PLUG 0.050 70.00 244.000 7,808.00
0.000 0.00 87.000 2,784.00
0058 0058 4155.50 2.00  12,807.000 25,614.00 0067 0067 P775.15 85.00 10.000 850.00
REINFORCING STEEL FOR INLET AND LB 12,807.000 25614.00 15" ROUND EQUIVALENT STORM SEWER PIPE,  LF 10.000 850.00
JUNCTION BOX 7,023.000 14,046.00 TYPE1 0.000 0.00
0.000 0.00 0.000 0.00
0059 0059 4157.00 2.00 286.000 572.00 0068 0068 P775.30 165.00 85.000 14,025.00
REINFORCING STEEL FOR COLLARS LB 286.000 572.00 30" ROUND EQUIVALENT STORM SEWER PIPE,  LF 85.000 14,025.00
327.000 65400 TYPEL 85.000 14,025.00
0.000 0.00 0.000 0.00
0060 0060 4764.56 40.00 115.000 4,600.00 0069 0069 P775.36 175.00 494.000 86,450.00
6" PERFORATED P.V.C. PIPE UNDERDRAIN LF 115.000 4,600.00 36" ROUND EQUIVALENT STORM SEWER PIPE,  LF 494.000 86,450.00
52.000 2,080.00 TYPE1 346.000 60,550.00
0.000 0.00 0.000 0.00
0061 0061 P700.12 48.00 14.000 672.00 0070 0070 P775.42 200.00 448.000 89,600.00
12" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 14.000 672.00 42" ROUND EQUIVALENT STORM SEWER PIPE,  LF 448.000 89,600.00
0.000 000 TYPEL 448.000 89,600.00
0.000 0.00 0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0071 0071 W800.89 40.00 87.000 3,480.00 0077 0077 4732.04 33.00 240.000 7,920.00
BORING LF 87.000 3,480.00 4" P.V.C. SANITARY SEWER PIPE LF 240.000 7,920.00
0.000 0.00 180.000 5,940.00
0.000 0.00 0.000 0.00
4006 4006 A900.10 330.00 0.000 0.00 0078 0078 4763.10 950.00 1.000 950.00
ADDITIONAL WORK EACH 8.000 2,640.00 SEWER CLEANOUT EACH 1.000 950.00
Connect roof drains into storm sewer pipe 8.000 2,640.00 1.000 950.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 1,083,48830 0079 0079 W100.00 700.00 8.000 5,600.00
Current 1,086,128.30 CURB STOP AND BOX EACH 8.000 5,600.00
In place 804,644.50 2.000 1,400.00
This Estimate 2,784.00 0.000 0.00
GROUP 4A WATER MAIN 0080 0080 W176.26 19.00 147.000 2,793.00
0072 0072 0030.40 20,000.00 1.000 20,000.00 1" WATER SERVICE LF 147.000 2,793.00
MOBILIZATION LS 1.000 20,000.00 0.000 0.00
0.646 12,920.00 0.000 0.00
0.000 0.00 0081 0081 W176.29 22.00 292.000 6,424.00
0073 0073 1090.55 550.00 1.000 550.00 1 1/2" WATER SERVICE LF 292.000 6,424.00
ABANDON EACH 1.000 550.00 151.000 3,322.00
EXISTING SANITARY SERVICE SEWER LINE 1.000 550.00 0.000 0.00
0.000 0.00 0082 0082 W176.70 325.00 8.000 2,600.00
0074 0074 3089.80 135.00 4.400 504.00 WATER SERVICE CONNECTION EACH 8.000 2,600.00
FLOWABLE FILL CONCRETE cY 4.400 594.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0083 0083 W202.34 35.00 306.000 10,710.00
0075 0075 4042.50 3,900.00 1.000 3,900.00 4"PVC WATER MAIN LF 306.000 10,710.00
TAPPING EXISTING SANITARY SEWER LINE EACH 1.000 3,900.00 52.000 1,820.00
1.000 3,900.00 0.000 0.00
0.000 0.00 0084 0084 W202.36 41.00 38.000 1,558.00
0076 0076 4042.55 560.00 2.000 1,120.00 6" PVC WATER MAIN LF 38.000 1,558.00
CONNECT SANITARY SERVICE EACH 2.000 1,120.00 28.000 1,148.00
2.000 1,120.00 0.000 0.00
0.000 0.00 0085 0085 W202.38 51.00 28.000 1,428.00
8" PVC WATER MAIN LF 28.000 1,428.00
0.000 0.00
0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0086 W208.03 500.00 5.000 2,500.00 0095 0095 W355.08 1,400.00 1.000 1,400.00
WATER SERVICE SADDLE AND CORPORATION EACH 5.000 2,500.00 8" SLEEVE EACH 1.000 1,400.00
STOP 1.000 500.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 W219.36 2,500.00 1.000 2,500.00 0096 0096 W357.14 460.00 52.000 23,920.00
6" GATE VALVE EACH 1.000 2,500.00 4" -45DEGREE BEND EACH 52.000 23,920.00
1.000 2,500.00 6.000 2,760.00
(DUCTILE IRON)
0.000 0.00 0.000 0.00
0088 0088 W219.38 2,300.00 1.000 2,300.00 0097 0097 W357.16 510.00 4.000 2,040.00
8" GATE VALVE EACH 1.000 2,300.00 6"- 45 DEGREE BEND EACH 4.000 2,040.00
0.000 0.00 4.000 2,040.00
(DUCTILE IRON)
0.000 0.00 0.000 0.00
0089 0089 W221.97 3,900.00 1.000 3,900.00 0098 0098 W357.18 43.00 5.000 215.00
FIRE HYDRANT EACH 1.000 3,900.00 4"-45DEGREE BEND EACH 5.000 215.00
0.000 0.00 0.000 0.00
(P.V.C)
0.000 0.00 0.000 0.00
0090 0090 W224.45 160.00 1.000 160.00 0099 0099 W357.20 560.00 1.000 560.00
1" COMPRESSION COUPLING EACH 1.000 160.00  6"- 90 DEGREE BEND EACH 1.000 560.00
0.000 0.00 0.000 0.00
(DUCTILE IRON)
0.000 0.00 0.000 0.00
0091 0091 W224.85 130.00 2.000 260.00 0100 0100 W357.40 625.00 4.000 2,500.00
4" FLEXIBLE COUPLING EACH 2.000 260.00 8"-45DEGREE BEND EACH 4.000 2,500.00
0.000 0.00 0.000 0.00
(DUCTILE IRON)
0.000 0.00 0.000 0.00
0092 0092 W348.00 1,500.00 1.000 1,500.00 0101 0101 W360.05 155.00 2.000 310.00
6" X 6" TAPPING TEE EACH 1.000 1,500.00 4"-45DEGREE WYE EACH 2.000 310.00
0.000 0.00 2.000 310.00
0.000 0.00 0.000 0.00
0093 0093 W355.04 1,200.00 13.000 15,600.00 0102 0102 W750.10 700.00 1.000 700.00
4" SLEEVE EACH 13.000 15,600.00 REMOVE FIRE HYDRANT EACH 1.000 700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 W355.06 1,300.00 1.000 1,300.00
6" SLEEVE EACH 1.000 1,300.00
1.000 1,300.00
0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0103 0103 W800.93 29.00 50.000 1,450.00 0110 0110 A004.15 1,400.00 1.000 1,400.00
BORING 1" WATER SERVICE LF 50.000 1,450.00 TRAFFIC SIGNAL, TYPE TS-1B EACH 1.000 1,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A WATER MAIN Contracted 129,262.00 0111 0111 A006.70 300.00 8.000 2,400.00
Current 129,262.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 8.000 2,400.00
In place 42,480.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0112 0112 A007.00 275.00 12.000 3,300.00
0104 0104 0003.74 15,000.00 1.000 15,000.00 VEHICLE DETECTOR, TYPE B PREFORMED EACH 12.000 3,300.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,000.00 3.000 825.00
AT N-21 & 13TH ST. 1.000 15,000.00 3.000 825.00
0.000 0.00 0113 0113 A009.08 4,000.00 35.000 140,000.00
0105 0105 0030.80 20,000.00 1.000 20,000.00 STREET LIGHTING UNIT, TYPE SL-A-40-6-0.25 EACH 35.000 140,000.00
MOBILIZATION LS 1.000 20,000.00 0.000 0.00
0.500 10,000.00 0.000 0.00
0.000 0.00 0114 0114 A009.14 4,000.00 1.000 4,000.00
0106 0106 A001.01 1,500.00 2.000 3,000.00 STREET LIGHTING UNIT, TYPE EACH 1.000 4,000.00
PULL BOX, TYPE PB-1 EACH 2.000 3,00000 SLBT-40-12:0.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0115 0115 A020.30 3,900.00 3.000 11,700.00
0107 0107 A001.02 1,400.00 2.000 2,800.00 LIGHTING CONTROL CENTER, TYPER EACH 3.000 11,700.00
PULL BOX, TYPE PB-1A EACH 2.000 2,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o116 0116 A070.10 2.75 3,394.000 9,333.50
0108 0108 A003.10 1,200.00 8.000 9,600.00 1 1/2-INCH CONDUIT IN TRENCH LF 3,394.000 9,333.50
TRAFFIC SIGNAL, TYPE TS-1 EACH 8.000 9,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0117 o117 A070.13 5.50 223.000 1,226.50
0109 0109 A003.20 950.00 1.000 950.00 2-INCH CONDUIT IN TRENCH LF 223.000 1,226.50
TRAFFIC SIGNAL, TYPE TS-1A EACH 1.000 950.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o118 0118 A070.22 7.00 24.000 168.00
4-INCH CONDUIT IN TRENCH LF 24.000 168.00
0.000 0.00
0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0119 0119 A072.10 3.90 1,390.000 5,421.00 0128 0128 A500.21 2,000.00 1.000 2,000.00
1 1/2-INCH CONDUIT UNDER ROADWAY LF 1,390.000 5,421.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 2,000.00
19.667 76,70 162070 0.000 0.00
19.667 76.70 0.000 0.00
0120 0120 A072.14 5.70 73.000 416.10 0129 0129 A502.00 400.00 6.000 2,400.00
2-INCH CONDUIT UNDER ROADWAY LF 73.000 416.10 INSTALL PEDESTRIAN SIGNAL, TYPE PS-1 EACH 6.000 2,400.00
49.667 283.10 0.000 0.00
49.667 283.10 0.000 0.00
0121 0121 A077.12 1.25 1,212.000 1,515.00 0130 0130 A505.90 6,500.00 3.000 19,500.00
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,212.000 1,515.00 INSTALL COMBINATION MAST ARM SIGNAL EACH 3.000 19,500.00
0.000 0.00 AND LIGHTING POLE 0.000 0.00
0.000 0.00 TYPE CMP-40-12 0.000 0.00
0122 0122 A077.22 3.20 393.000 1,257.60 0131 0131 A579.50 900.00 1.000 900.00
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 393.000 1,257.60 INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0123 A079.01 1.70 934.000 1,587.80 0132 0132 A610.00 700.00 1.000 700.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 934.000 1,587.80 REMOVE TRAFFIC SIGNAL EACH 1.000 700.00
0.000 0.00 AT N-21 & 10TH ST. 0.000 0.00
0.000 0.00 0.000 0.00
0124 0124 A079.50 0.70 306.000 214.20 0133 0133 A610.01 5,300.00 1.000 5,300.00
GROUNDING CONDUCTOR LF 306.000 214.20 REMOVE TRAFFIC SIGNAL EACH 1.000 5,300.00
0.000 0.00 AT N-21 & 13TH ST. 1.000 5,300.00
0.000 0.00 0.000 0.00
0125 0125 A079.55 1.00 104.000 104.00 0134 0134 A610.10 1,000.00 2.000 2,000.00
SERVICE CABLE LF 104.000 104.00 REMOVE TRAFFIC SIGNAL HEAD EACH 2.000 2,000.00
0.000 0.00 2.000 2,000.00
0.000 0.00 0.000 0.00
0126 0126 A080.22 1.30 4,675.000 6,077.50 0135 0135 A611.12 200.00 2.000 400.00
STREET LIGHTING CABLE, NO. 6 BARE LF 4,675.000 6,077.50 REMOVE PEDESTRIAN PUSHBUTTON EACH 2.000 400.00
0.000 0.00 2.000 400.00
0.000 0.00 0.000 0.00
0127 0127 A080.24 1.60 9,350.000 14,960.00 0136 0136 A706.00 250.00 3.000 750.00
STREET LIGHTING CABLE, NO. 6 USE LF 9,350.000 14,960.00 RELOCATE PULL BOX EACH 3.000 750.00
0.000 0.00 TYPE PB-1 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID: Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: Pay Period End Date: 06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0137 0137 A750.52 300.00 9.000 2,700.00 0144 0144 0002.44 0.60 33,500.000 20,100.00
REPLACE EACH 9.000 2,700.00 TEMPORARY PAVEMENT MARKING, TYPE LF 33,500.000 20,100.00
LUMINAIRE 0.000 0.00 PAINT 13,503.000 8,101.80
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 203,081.20 0145 0145 0002.47 0.20  33,500.000 6,700.00
Current 293,081.20 TEMPORARY PAVEMENT MARKING SURFACE LF 33,500.000 6,700.00
In place 33,884.80 PREPARATION 0.000 0.00
This Estimate 1,184.80 0.000 0.00
GROUP 10 GENERAL ITEMS 0146 0146 0003.10 300.00 200.000 60,000.00
0138 0138 0001.08 0.50 19,840.000 9,920.00 FLAGGING DAY 200.000 60,000.00
BARRICADE, TYPE || BDAY 19,840.000 9,920.00 6.500 1,950.00
19,009.000 9,504.50 0.000 0.00
2,774.000 1387.00 0147 0147 0005.10 85.00 259.000 22,015.00
0139 0139 0001.10 4.00 4,178.000 16,712.00 TRAFFIC CONTROL MANAGEMENT DAY 259.000 22,015.00
BARRICADE, TYPE IlI BDAY 4,178.000 16,712.00 95.000 8,075.00
5,066.000 20,264.00 14.000 1,190.00
800.000 3,200.00 0148 0148 0010.04 6,000.00 1.000 6,000.00
0140 0140 0001.90 1.75 5,243.000 9,175.25 FIELD OFFICE EACH 1.000 6,000.00
SIGN DAY EACH 5,243.000 9,175.25 1.000 6,000.00
9,792.000 17,136.00 0.000 0.00
1,440.000 2,520.00 0149 0149 0020.00 2.00 1,000.000 2,000.00
0141 0141 0001.99 0.75 2,200.000 1,650.00 TRAINING HOUR 1,000.000 2,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 2,200.000 1,650.00 0.000 0.00
957.000 717.75 0.000 0.00
146.000 109.50 0150 0150 0030.10 7,000.00 1.000 7,000.00
0142 0142 0002.28 0.30 15,500.000 4,650.00 MOBILIZATION LS 1.000 7,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 15,500.000 4,650.00 1.000 7,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0151 0151 1017.00 42,000.00 1.000 42,000.00
0143 0143 0002.30 0.40 6,500.000 2,600.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 42,000.00
PAVEMENT MARKING REMOVAL LF 6,500.000 2,600.00 0.350 14,700.00
4,871.000 1,948.40 0.000 0.00
0.000 0.00 0152 0152 9110.01 60.00 10.000 600.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 600.00
12.000 720.00
12.000 720.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0008 Pay Period End Date: 06.04.2016 Est Number: 0008 Pay Period End Date: 06.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0153 0153 9110.03 60.00 10.000 600.00 4003 4003 0002.85 24.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 600.00 TUBULAR POST EACH 176.000 4,224.00
14.500 870.00 Added to aid in traffic flow 352.000 8,448.00
14.500 870.00 0.000 0.00
0154 0154 9110.07 50.00 10.000 500.00 GROUP 10 GENERAL ITEMS Contracted 240,522.25
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 500.00 Current 244.746.25
14.500 725.00 In place 118,547.09
14.500 725.00 This Estimate 11,428.14
0155 0155 9110.27 80.00 10.000 800.00 Totals for contract Contracted 4,412,369.98
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 800.00 Current 4,541,561.98
EXCAVATOR, FULLY OPERATED 8.833 706.64 In place 1,674,753.35
8.833 706.64 This Estimate 486,871.45
0156 0156 L022.75 10.00 500.000 5,000.00
TEMPORARY SILT CHECK LF 500.000 5,000.00
0.000 0.00
0.000 0.00
0157 0157 L022.90 10.00 500.000 5,000.00
TEMPORARY SILT FENCE LF 500.000 5,000.00
818.000 8,180.00
0.000 0.00
0158 0158 L860.24 1,500.00 7.000 10,500.00
STORM EVENT RESTORATION - INCENTIVE EACH 7.000 10,500.00
0.000 0.00
0.000 0.00
0159 0159 L860.50 7,000.00 1.000 7,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 7,000.00
CONTRACTOR COMPLIANCE 0.500 3,500.00
0.000 0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A009.08 ISTREET LIGHTING UNIT, TYPE SL-A-40-6-0.25

Project 61514 000

A020.30 LIGHTING CONTROL CENTER, TYPER

Project 61514 000

Prpsl Line Nbr 0113 Proj Line Nbr Prpsl Line Nbr 0115 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 35.00 28,665.00 688902 0008  S.P. Initial Payment 3.00 3,951.72 742810
na MR-UCL SPEC 6547 #33049400
Total for stockpile nbr 1: 35.00 $28,665.00 Total for stockpile nbr 1: 3.00 $3,951.72
Stkpl Nbr 2 Total for proposal line nbr 0115: 3.00 $3,951.72
0002  S.P.Initial Payment 1.00 1,193.00 688902 Total for item code A020.30: 3.00 $3,951.72
na \Item Cd Hltem Desc \
Total for stockpile nbr 2: 1.00 $1,193.00 A072.10 | 1 1/2-INCH CONDUIT UNDER ROADWAY
Stkpl Nbr 3 Project 61514 000
iti 688902
0002 S.P.Initial Payment 3.00 1,425.00 Prpsl Line Nbr 0119 Proj Line Nbr
na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 3: 3.00 $1,425.00
Stkpl Nbr 1
Stkpl Nbr 4 742810
S.P. Initial Payment 5,400.00 2,700.00
0008  S.P.Initial Payment 1.00 4,324.62 742810 0008 y
PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT
ST LIGHT UNIT SL-A-40-6-0.25 MATERIALS
S.P. Adjustment -19.667 -9.83 742810
Total for stockpile nbr 4: 1.00 $4,324.62 0008 u
) PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT
Total for proposal line nbr 0113: 40.00 $35,607.62
Total for stockpile nbr 1: 5,380.333 $2,690.17
Total for item code A009.08: 40.00 $35,607.62 )
Total for proposal line nbr 0119: 5,380.333 $2,690.17
Total for item code A072.10: 5,380.333 $2,690.17
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A080.22 ISTREET LIGHTING CABLE, NO. 6 BARE

Project 61514 000

Prpsl Line Nbr 0126 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Initial Payment 5,000.00 1,550.00 742810
WIRE BARE-SD-6-7STR-CU-2500R WIRE
Total for stockpile nbr 1: 5,000.00 $1,550.00
Total for proposal line nbr 0126: 5,000.00 $1,550.00
Total for item code A080.22: 5,000.00 $1,550.00
\Item Cd Hltem Desc \
A080.24 \STREET LIGHTING CABLE, NO. 6 USE
Project 61514 000
Prpsl Line Nbr 0127 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Initial Payment 10,000.00 4,290.00 742810
WIRE USE-RHH-RHW-6-BLK-STR-CU-2500R
Total for stockpile nbr 1: 10,000.00 $4,290.00
Total for proposal line nbr 0127: 10,000.00 $4,290.00
Total for item code A080.24: 10,000.00 $4,290.00
Total remaining for contract: $48,089.51



